





CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
Project Name	S. Janeway Ave. Street Replacement				
Work Order Number (CDBG-DR 01)	I-21-W-URG	Project Address	S. Janeway Avenue from SW 17 th Street to SW 10 th Street and Dreessen Drive from SW 12 th Street South by approximately 150 feet		
Date	1/13/2021	Requested By	All Roads Paving, INC.		
Date Requested	1/7/2021	Total Budget	\$457,304.10	Cost of Change	\$800.00

Change Order Type - Description				
Circle Type:	Field	Change	Work Order Amendment	
Budget Line Items Affected: (List All)				
Solid Slab Sodding- Unit Price \$2.88/SY, Quantity Increased by 277.78				
Added Item:				
	<p>Engineer did not anticipate contractor utilizing the amount of right of way that was utilized. Thus, more sod needs replaced to prevent erosion from storm water run-off.</p>			

Field Change Order			
Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
Change Order			
Change Order Authorization ONLY Vendor Signature		Date	1/13/2020
Change Order Authorization ONLY Project Manager Signature		Date	1/13/2020
Change Order Authorization ONLY Project Supervisor Signature		Date	1/13/2020
Contract Amendment			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	

ITEM NO.	DESCRIPTION OF ITEM	UNIT	ESTIMATED QUANTITIES	UNIT PRICE	ESTIMATED COST	CHANGE ORDER 1	CHANGE ORDER 2	CHANGE ORDER 3	CHANGE ORDER 4	TOTAL PROJECT COST
1	CLEARING & GRUBBING	LS	1.00	9,064.00	9,064.00					9,064.0000
2	UNCLASSIFIED EXCAVATION	CY	925.00	22.74	21,034.50	24.00				21,580.2600
3	TYPE A SALVAGED TOPSOIL	CY	158.00	7.95	1,256.10					1,256.1000
4	TEMPORARY SILT FENCE	LF	1,700.00	2.16	3,672.00		80.00			3,844.8000
5	TEMPORARY SILT DIKE	LF	30.00	12.18	365.40					365.4000
6	SOLID SLAB SODDING	SY	1,134.00	2.88	3,265.92					3,265.9200
7	AGGREGATE BASE TYPE A	CY	52.00	30.65	1,593.80	125.00	0.30	315.00	277.78	4,973.1200
8	SUBGRADE METHOD B	SY	5,541.00	3.35	18,562.35	294.00				5,434.2450
9	TACK COAT	GA	416.00	2.31	960.96	190.00				19,547.2500
10	SUPERAVE, TYPE S3 (PG-64-22-OK)	TN	877.00	86.91	76,220.07		23.47			1,399.8600
11	DOWEL JOINTED PCC PAVEMENT (PLACEMENT)	SY	4,371.00	9.76	42,660.96	365.00				78,259.8477
12	PC CONCRETE FOR PAVEMENT	CY	702.00	182.81	128,332.62	72.00	14.00	29.00		46,223.3600
13	COMBINED CURB & GUTTER (6" BARRIER)	LF	2,692.00	10.75	28,939.00	237.00	76.00			149,355.7700
14	6" CONCRETE DRIVEWAY (HES)	SY	222.00	94.16	20,903.52					32,303.7500
15	RECESSED CURB INLET (RCI 0698)	EA	2.00	6,541.89	13,083.78					20,903.5200
16	24" R.C. PIPE CLASS III	LF	16.00	77.15	1,234.40					13,083.7800
17	REMOVAL OF CONCRETE PAVEMENT	SY	4,372.00	3.67	16,045.24	365.00				1,234.4000
18	REMOVAL OF CURB & GUTTER	LF	2,692.00	1.31	3,526.52	120.00				17,384.7900
19	REMOVAL OF DRAINAGE INLETS	EA	2.00	93.50	187.00					3,683.7200
20	REMOVAL OF CONCRETE DRIVEWAY	SY	222.00	8.96	1,989.12					187.0000
21	MOBILIZATION	LS	1.00	10,230.00	10,230.00					1,989.1200
22	CONSTRUCTION STAKING, LEVEL II	LS	1.00	3,000.00	3,000.00					10,230.0000
23	CONSTRUCTION TRAFFIC CONTROL	LS	1.00	12,000.00	12,000.00					3,000.0000
	TOTAL				418,127.26	444,697.29	450,295.41	456,504.1000	457,304.0927	457,304.0927