



CDBG-DR WORK ORDER



Project Information					
Project Name	Eastmoor				
Work Order Number	I-11-E-URG	Project Address	Eastmoor Addition: Silverleaf Dr, Bouziden Dr, Avery Dr, PattersonDr, SE 5th Ct, SE 6th St, SE 7th Ct, SE 8th St, and Eastmoor Ct		
Estimated # of Beneficiaries	1,965	Census Tract	2021.05	Block Group	3
Date Authorized	7/20/2016	Estimated Start Date	7/25/2016	Estimated Completion Date	1/25/2017

Project Eligibility					
Circle Activity:	Housing	Infrastructure	Public Facilities	Planning	Resiliency
Code of Federal Regulation: 570.208(c)					
National Objective: Urgent Need			Matrix Code: 03K		
Project Description	Panel Replacements throughout the Eastmoor Neighborhood on Silverleaf Dr, Bouziden Dr, Avery Dr, Patterson Dr, SE 5th Ct, SE 6th St, SE 7th Ct, SE 8th St, and Eastmoor Ct.				

Project Budgets						
Budgets	Initial	Date	Contract	Date	Final	Date
Project Delivery Costs	\$ 5,000.00	6/23/2016	\$ 5,000.00	7/6/2016	\$ 276.09	3/14/2017
Architectural and/or Engineering	\$ -					
Construction Hard Costs	\$ 500,000.00		\$ 400,155.93			
Construction Soft Costs	\$ -					
Change Orders						
TOTALS	\$ 505,000.00		\$ 405,155.93		\$ 179,615.95	

Staff Assignments

Grants Manager	Jared Jakubowski
Project Supervisor	Stan Drake
Project Manager	Tim Deal
Project Engineer	N/A

Environmental Officer	Phrakhoun Saynyarack
Compliance Officer	Phrakhoun Saynyarack
Financial	Doris Levy
Closeout	Kahley Gilbert

3/14/2017 Authorization Date

 Jared Jakubowski, Grants Manager

Time Entry Code: Activity: CDBG-DR/Project 111: I-11-E-URG/Department: 15-13 Infrastructure R1



Actual Expenditures



Form CDBG-DR 14
Revised 5/5/2015

Project Name	Eastmoor		
Work Order Number	I-11-E-URG	Date	Friday, June 05, 2015
		Amount	
Project Delivery Costs	\$	276.09	
Architectural/Engineering	\$	-	
Construction Hard Costs	\$	179,339.86	
Construction Soft Costs	\$	-	
Change Orders	\$	-	
TOTAL FINAL COSTS	\$	179,615.95	

3/14/2017

Authorization Date
Jared Jakubowski,
Grants Manager