







# CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
<b>Project Name</b>	SW 17 <sup>th</sup> /Janeway Redevelopment-Site Grading				
<b>Work Order Number (CDBG-DR 01)</b>	H-01-W-LMI	<b>Project Address</b>	SW 17 <sup>th</sup> and Janeway		
<b>Date</b>	3/15/2018	<b>Requested By</b>	Silver Star Construction		
<b>Date Requested</b>	3/15/2018	<b>Total Budget</b>	\$309,778.55	<b>Cost of Change</b>	\$-15,600.00

Change Order Type - Description				
<b>Circle Type:</b>	Field	Change	Work Order Amendment	
<b>Budget Line Items Affected: (List All)</b>				
230(C) Row Sprigging – New Quantity 0, \$1,300/acre, New Total: \$0.00				
<b>Change Description</b>	The contractor did not complete the line item of Row Sprigging for this project.			

**Field Change Order**

Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	
<b>Change Order</b>			
Change Order Authorization ONLY Vendor Signature		Date	3/15/2018
Change Order Authorization ONLY Project Manager Signature		Date	3/15/2018
Change Order Authorization ONLY Project Supervisor Signature		Date	3/15/2018
<b>Contract Amendment</b>			
Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	

	A	B	C	D	E	F	G	H
1	PAGE ONE:	History of Changes Occurring						
2								
3							CHANGE ORDER	
						(D*E)	01	(I-F)
4	<b>Pay Item #</b>	<b>Item Description</b>	<b>Unit</b>	<b>Estimated Quantity</b>	<b>Unit Price</b>	<b>Estimated Cost</b>	<b>Quantity Changed by</b>	<b>TOTAL QUANTITY TO DATE</b>
5	201(A)	Clearing and Grubbing						
6	202(H)	Earthwork	Acre	1.00	10500.00	10,500.00		1.00
7	220	SWPP Documentation and Management	LSUM	1.00	190575.00	190,575.00		1.00
8	221 (C)	Temporary Silt Fence	LSUM	1.00	6500.00	6,500.00		1.00
9	221(F)	Temporary Silt Dike	LF	1,325.00	1.60	2,120.00		1,325.00
10	230(A)	Solid Slab Sodding	LF	110.00	8.50	935.00		110.00
11	230(C)	Row Sprigging	SY	8,779.00	1.90	16,680.10		8,779.00
12	520	8" Gate Valve	Acre	12.00	1300.00	15,600.00	-12.00	0.00
13	612(A)	Manhole Adjust to Grade	Each	1.00	3850.00	3,850.00		1.00
14	619(A)	Removal of Structures & Obstructions	Each	2.00	800.00	1,600.00		2.00
15	619(B)	Removal of Concrete Pavement	LSUM	1.00	13750.00	13,750.00		1.00
16	641	Mobilization	SY	4,297.00	3.85	16,543.45		4,297.00
17	642	Construction Staking, Level II	Each	1.00	38775.00	38,775.00		1.00
18		6" Gate Valve	Each	1.00	4450.00	4,450.00		1.00
19			Each	1.00	3500.00	3,500.00		1.00
20			<b>Total Budget</b>			<b>325,378.55</b>		
21								
22								
23		<b>Change Order 3/15/2018</b>						
24	230(C)	Row Sprigging	Acre	-12.00	1300.00	-15,600.00		
25			<b>Total Change Order</b>			<b>-15,600.00</b>		
26								
27			<b>New Total Project Cost</b>			<b>309,778.55</b>		

