



City of Moore Oklahoma

301 N. Broadway, Moore, OK 73160 | (405) 793-5000 | www.cityofmoore.com

NOTICE TO PROCEED

Date: 4/1/2016

To: Poe & Associates

Project: I-14-E-URG, S. Broadway

The City of Moore has considered the budget submitted by you for the above reference project.

You are hereby notified the budget has been accepted in the amount of \$17,750.00.

You are required to return an acknowledged copy of Notice To Proceed to the City of Moore.

Dated this 4 day of April, 2016.

By: _____

ACCEPTANCE OF NOTICE

Receipt of the foregoing Notice to Proceed is hereby acknowledged

by Poe & Associates, this 1 day of April, 2016.

By: _____

Title: SR. VICE PRESIDENT

Task Order # 2B

Engineering Firm: Poe & Associates

Project Number: I-14-E-URG

4/1/2016

Project Name: S. Broadway

1.0 Project Description: Widening and reconstruction of S. Broadway Avenue, extending from SW 4th St to the south line of Southmoor Addition.

2.0 Scope Revisions:

- (a) Add walking trail along the east side of Broadway to the design project.
- (b) Incorporate entry sign designs into the plans. This involves coordination with TAP Architecture.
- (c) Add concrete ditch liner to the drainage channel from Broadway to Howard located between SW 9th Street and SW 10th Street.

3.0 Applicable Documents. Map attached.

4.0 Reports.

Monthly Status Report (MSR). The Contractor shall prepare a Monthly Status and email to Jared Jakubowski and Kahley Gilbert on the final day of each month.

5.0 Schedule.

Begin Concept Alternatives	9/9/2015
Final Concept Approval	10/16/15
Begin Final Plans	10/19/15
65% Plan Submittal	11/23/15
Final Plan Submittal	1/4/2016

7.0 Budget

Entry sign on East side of street	\$ 12,750.00
Concrete Ditch Liner	<u>\$ 5,000.00</u>
	\$ 17,750.00