

CDBG-DR WORK ORDER

Project Information						
Project Name	Plaza Tower Street Repair					
Work Order Number	I-02-W-URG	Project Address		SW 8th St, Cardan Pl, Fleming Cir and Little River Park		
Estimated # of Beneficiaries	1125	Census Tract	2016.04	Block Group	1	
Date Authorized	1/6/2016	Estimated Start Date	1/20/2016	Estimated Completion Date	7/30/2016	

Project Eligibility						
Circle Activity:	Planning	Admin	Housing	Infrastructure	Public Facilities	Resiliency
Code of Federal Regulation: 570.208(c)						
National Objective: Urgent Need						Matrix Code: 03K
Project Description	Water line replacement on Cardan Pl, Fleming Cir and SW 8th st. Extension of water line through Little River Park					

Project Budgets

Budgets	Initial	Date	Contract	Date	Final	Date
Project Delivery Costs		12/17/2015		1/6/2016		5/3/2017
Architectural and/or Engineering			\$ -			
Construction Hard Costs	\$ 89,610.00		\$ 89,610.00		\$ 89,610.00	
Construction Soft Costs			\$ -			
Contingency/Change Orders			\$ 8,961.00		\$ 21,800.00	
TOTALS			\$ 98,571.00		\$ 111,410.00	

Staff Assignments

Grants Manager	Jared Jakubowski
Project Supervisor	Stan Drake
Project Manager	Tim Deal
Project Engineer	N/A

Compliance Specialist	Phrakhoun Saynyarack
Environmental Officer	Phrakhoun Saynyarack
Financial	Doris Levy
Closeout	Kahley Gilbert

Authorization: Grants Manager

5/3/2017

Date

Time Entry

Activity: CDBG-DR/Project I02: I-02-W-URG/Department: 15-13 Infrastructure R1

