



# City of Moore Oklahoma

301 N. Broadway, Moore, OK 73160 | (405) 793-5000 | www.cityofmoore.com

## NOTICE TO PROCEED

**DATE:** April 22, 2015  
**TO:** Silver Star Construction  
**PROJECT:** Kings Manor Street Repair  
Work Order # I-01-W-LMI

The City of Moore has considered the budget submitted by you for the above referenced project.

You are hereby notified the budget has been accepted in the amount of \$2,474,482.15.

You are required to return an acknowledged copy of Notice to Proceed to the City of Moore.

Dated this 22 day of April, 2015.

By:   
Stan Drake, Assistant City Manager

## ACCEPTANCE OF NOTICE

Receipt of the foregoing Notice to Proceed is hereby acknowledged by Steve Shaw, this 23rd day of April, 2015.

By: 

Title: President

# Silver Star Construction Co., Inc

2401 S. Broadway - Moore, Oklahoma 73160 – (405) 793-1725 / 1-800-375-1725 / Fax (405) 793-9989

## INITIAL BUDGET - Work Order # I-01-W-LMI

SW 11th Street	Telephone Road to Heather Lane	\$ 281,349.05
SW 12th St.	Telephone Road to Heather Lane	\$ 365,554.25
SW 13th St	Telephone Road to Heather Lane	\$ 366,468.60
SW 14th ST	Telephone Road to Heather Lane	\$ 467,033.10
SW 15th ST	Telephone Road to Janeway Ave	\$ 355,910.15
Heather Lane	Janeway Ave to 11th Street	\$ 255,000.00
Little River Circle		\$ 250,018.00
Parking Lots (10 spaces each)	2 Lots at 52599.50 ea	\$ 105,199.00
Conc Intersection	11th Street and Heather Lane	\$ 14,000.00
Conc Intersection	South 1/2 of Heather Lane at Kings Manor	\$ 5,400.00
Valley Gutters	Kings Manor at Stub	\$ 2,850.00
	SW 8th	\$ 2,850.00
	SW 9th	\$ 2,850.00
<b>TOTAL INITIAL BUDGET</b>		<b>\$ 2,474,482.15</b>
<b>ADD ALTERNATE #1</b>	Contingency for Possible Unstable Subgrade	<b>\$ 125,000.00</b>
<b>TOTAL INITIAL BUDGET PLUS ADD ALTERNATE</b>		<b>\$ 2,599,482.15</b>

Respectfully Submitted


4-22-15

Steve Shawn- President

