



NOTICE TO PROCEED

DATE: August 4, 2022
TO: Veolia
PROJECT: I-24-W-URG, Baer's Westmore Sewer Line

The City of Moore has considered the budget submitted by you for the above referenced project.

You are hereby notified the budget has been accepted in the amount of \$277,072.50.

The project will be completed by December 31, 2022.

You are required to return an acknowledged copy of Notice to Proceed to the City of Moore.

Dated this 4th day of August 2022.

By: Kahley Gilbert
Kahley Gilbert, Project-Grants Manager

ACCEPTANCE OF NOTICE

Receipt of the foregoing Notice to Proceed is hereby acknowledge by Robert Pistole,
this 4th day of August, 2022.

By: RT Pistole

Title: Project Manager



Quote

Date: 05/23/22

Project: Baer's Westmore 8" Sewer Line Rehab

Project Description: The work is generally described as follows – provide labor and material for 2130 LF of Sanitary Sewer Pipe Bursting, installation of 45-Fusible Saddles, 450 LF of 4" PVC Sanitary Sewer Service Pipe and 200 LF of Temporary Silt Fencing, rehabilitation of 8-Manholes w/ Strong Seal and 40 VF of additional Vertical Footage, 2130 LF of Pre/Post CCTV Inspection of Sanitary Sewer Main, and all other work associated with installation, such as mobilization, clearing & grubbing, and 2000 SY of sodding.

Item Description	Units	Quantity	Unit Price	Subtotal
Pipe Burst Existing 8" VCP Sanitary Sewer Main & Replace w/ 8" HDPE	LF	2130	\$ 93.75	\$ 199,687.50
8" x 4" Fusible Saddle	EA	45	\$ 500.00	\$ 22,500.00
4" SCH 40 PVC Sanitary Sewer Service Pipe	LF	450	\$ 23.50	\$ 10,575.00
Manhole Rehabilitation w/ Strong Seal MS-2C (0-6")	EA	8	\$ 1,550.00	\$ 12,400.00
Additional Vertical Footage Manhole Rehab (+6")	VF	40	\$ 135.00	\$ 5,400.00
Pre & Post CCTV Inspection of Sanitary Sewer Main	LF	2130	\$ 7.00	\$ 14,910.00
Temporary Silt Fence	LF	200	\$ 4.50	\$ 900.00
Sewer Flow Control	LS	1	\$ 1,200.00	\$ 1,200.00
Mobilization	LS	1	\$ 550.00	\$ 550.00
Clearing & Grubbing	LS	1	\$ 550.00	\$ 550.00
Solid Slab Sodding	SY	2000	\$ 4.20	\$ 8,400.00
Sanitary Sewer Subtotal	****	*****	*****	\$ 277,072.50

Robert Pistole, Project Manager
 Veolia Water North America
 4000 S. Service Road; Moore, Oklahoma 73160
 Tel: 405-793-5080 * Fax: 405-793-5094