



CDBG-DR WORK ORDER



Project Information

Project Name	Eastmoor Sewer Line Rehabilitation				
Work Order Number	I-25-E-URG	Project Address	Eastmoor Neighborhood, south of 4th St in between Silverleaf Dr and Bousiden Dr.		
Estimated # of Beneficiaries	108	Census Tract	2021.05	Block Group	3
Date Authorized	10/21/2022	Estimated Start Date	8/15/2022	Estimated Completion Date	12/31/2022

Project Eligibility

Circle Activity:	Housing	<u>Infrastructure</u>	Public Facilities	Planning	Resiliency
Code of Federal Regulation: 24 CFR 570.201 (c)					
National Objective: Urgent Need	Matrix Code: 03J				
Project Description	3,000 LF of sanitary sewer pipe bursting, installation of 108 fusible saddles, 1,080 LF of 4" PVC sanitary sewer service pipe and 250 LF of temporary silt fencing, rehabilitation of 14 manholes with strong seal and an additional 50 VF, 3,000 LF of pre/post CCTV inspection of sanitary sewer main, and all other work associated with installation, such as mobilization, clearing, and grubbing, and 2,900 SY of sodding.				

Project Budgets

Budgets	Initial	Date	Contract	Date	Final	Date
Project Delivery Costs						
Architectural and/or Engineering						
Construction Hard Costs	\$ 300,000.00	3/5/2020	\$ 425,685.00	9/12/2022	\$ 425,685.00	8/24/2023
Construction Soft Costs	\$ -		\$ -			
Change Orders						
TOTALS	\$ 300,000.00		\$ 425,685.00			

Staff Assignments

Grants Manager	Kahley Gilbert
Project Supervisor	Jerry Ihler
Project Manager	Cliff Miller
Project Engineer	N/A

Environmental Officer	Ryan Coggins
Compliance Officer	Ryan Coggins
Financial	Doris Levy
Closeout	Sky Larson

10/27/2023

Kahley Gilbert

Authorization Date

Kahley Gilbert, Project-Grants Manager